GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR & RD Dept. - Vizianagaram - RCPLWE - Package No.AP20LWE14 - Revised Administrative Sanction for the work "Providing B.T. Road from Thunda to Jaggaudoravalasa (via) Vullichithalavalsa and Ravimanuvalasa in Salur (M), Vizianagaram District" @ Rs.470.00 lakhs; as against the original administrative sanction of Rs.400.00 lakhs – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.16 **Dated.18.01.2022**

Read the following:-

(1)G.O.Ms.No.123, PR & RD (Progs.II) Dept., dt.30.07.2019.
(2)From the Engineer-in-Chief, PR, A.P., Vijayawada letter No. AEE9I/DEE3/PMGSY/RCPLWEAJ AP 20 LWE 14NZM/2020, Dt.27.01.2021, 20.09.2021.

.....

ORDER:-

In the G.O. first read above, the work "Providing B.T. Road from Thunda to Jaggaudoravalasa (via) Vullichithalavalsa and Ravimanuvalasa in Salur (M), Vizianagaram District" has been administratively sanctioned for an amount of Rs.400.00 lakhs under RCPLWE - Package No.AP20LWE14. The work was entrusted to Sri K.A.Prasada Raju, Contractor, to complete the work on or before 19.01.2020.

2. In the letter second read above, the Engineer-in-Chief, PR, A.P., Vijayawada has requested to accord Revised Administrative Sanction for an amount of Rs.470.00 lakhs as the work is completed in all respects by 18.07.2021 and as this was sanctioned in the year, 2018-19. The bifurcation of MoRD share and State share as per modified funding pattern after scrutiny is as indicated below:-

Sanction	GoI share Rs. in lakhs	State share Rs. in lakhs	Total Rs. in lakhs
As per OAS	240.00	160.00	400.00
As per RAS now proposed	240.00	230.00	470.00

3. In the above circumstances, Government, after careful consideration, hereby accord Revised Administrative Sanction for the work "Providing B.T. Road from Thunda to Jaggaudoravalasa (via) Vullichithalavalsa and Ravimanuvalasa in Salur (M), Vizianagaram District" @ Rs.470.00 lakhs; as against the original administrative sanction of Rs.400.00 lakhs, i.e. the net increase of Rs.70.00 lakhs, subject to avail the savings in the package and no further RAS is proposed for the above work.

(P.T.O)

4. The Engineer-in-Chief, PR, A.P., Vijayawada is requested to take further necessary action, accordingly.

5. This order issues with the concurrence of Finance (FMU – PR & RD, RWS) Dept. vide their U.O. No. FIN01-FMUOMRAS(PRRD)/2/2021, dt.31.12.2021 (computer No.1358812).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, PR, A.P., Vijayawada
The Superintending Engineer, PR Circle, Vizianagaram
Copy to:-
The Director of Treasuries & Accounts, A.P., Vijayawada
The Director of Works & Accounts, A.P., Vijayawada
The Pay & Accounts Officer, A.P., Vijayawada
The District Treasury Officer, Vizianagaram Dist.
The Fin. (FMU – PR & RD, RWS) Dept.
The P.S. to M (PR & RD, M&G)
The P.S. to Prl. Secy. to Govt.. PR & RD Dept.
Sc/Sf.,

//FORWARDED :: BY ORDER//

S.N.S.L.
SECTION OFFICER